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CCR No. 96-0949 Logged Date 8 / 1 4 / 9 6 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release A Change Class I I

Title (description) Acceptance Test Procedures for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

411-CD-002-001 AC-96-0418

RTM Change Start New Baseline x

Problem

Acceptance test procedures for Release A need to be approved by the CCB for delivery to ESDIS

Proposed Solution

Review and approve the procedures, which are in six volumes:  General, GSFC, EOC, LaRC, SMC,
EDC.  GSFC posted on 8/14,  for CCB approval 8/21.  Remaining volumes posted 8/16 for CCB
approval 8/28.  Delivery to ESDIS scheduled for 9/3/96.

Note:  FOS review needed only for EOC volume.
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O

QA Rel. A x Rel. B Rel. IR1 MRS SMO x Subconts

A.1 Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mark Abernathy (signed)    S. Kibler for M. Abernathy   8/20/96
Signature Date

Office SMO Office Manager (signed)     Mike Mahoney  8/21/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Marc Bensimon   8/21/96
Signature Date

CM01JU96  ECS


